Stakeholder Advisory Committee Briefing

December 2011
Project status

Current activities

• Completing environmental assessment for project
• Investigating basement locations under downtown sidewalks
• Coordinating with Oregon State Parks on affects that the project would have on the state parks
Tillamook US 101/OR 6 Project Timeline
FOR DISCUSSION ONLY

ENVIRONMENTAL ASSESSMENT
March 2010 - April 2012

- 2010
- 2011
- 2012

- Environmental Analysis
- Identify Preferred Alternative

DESIGN, RIGHT-OF-WAY, AND PERMITTING
April 2012 - December 2015

- 2012
- 2013
- 2014
- 2015

- Survey
- Preliminary Design
- Final Design
- Right-of-way Descriptions, Acquisition, & Relocation
- Relocate Utilities
- Permitting

Begin Construction (Preliminary)

Updated November 2011
Build Alternative

- New 4-lane bridge
- Wider lanes on Main and Pacific avenues
- Extension of Pacific Avenue north of 1st Street
- Intersection and turn lane changes
Build Alternative: Main and Pacific Avenues

10’ 8’ 12’ 12’ 8’ 10’
2 northbound left turn lanes
2 lanes westbound (1 through/left and 1 left)

Three lanes westbound (2 right and one through)
3rd Street

One lane westbound
Two lanes eastbound

Two lanes eastbound
Environmental Assessment process

• Federally-required process to compare the impacts and benefits of the build alternative to a no-build alternative on the community and natural environment effects
  – Community topics include: noise, historic and cultural resources, parks, land use, traffic, socioeconomics among others
  – Natural environment topics include wetlands, flooding, habitat, air quality among others

• Documentation will be complete in early January 2012

• Publication of EA will be followed by a public comment period and identification of a preferred alternative
Preferred alternative selection process

Public input

- Stakeholder Advisory Committee (SAC) recommendation
  - City, County, ODOT and consultant staff

- Project Management Team (PMT) recommendation
  - City, County, ODOT and consultant staff

- City of Tillamook and Tillamook County approvals

- ODOT decision
Preferred alternative selection process

• Process begins:
  – When EA is published
  – Expected in February 2012

• How will you know the EA is ready for review?
  – Monthly emails
  – Postcard mailing
  – Newspaper ads

• How can you participate?
  – Open houses and public hearings
  – Written or email comments
  – SAC meetings
Discussion